
FUNDING SOURCE: ADOC GENERAL FUND BUDGET

Transaction Date Vendor Name Invoice Amount Transaction Remarks

10/31/2024 McDonald Construction, Inc. $252,012.00 Site enabling sanitary sewer construction as of 08/25/24
11/7/2024 Phoenix Fabricators and Erectors LLC $63,801.00 Facility water main and 1 MG elevated water tank as of 08/20/2024
11/13/2024 McDonald Construction, Inc. $374,762.00 Site enabling sanitary sewer construction as of 09/25/24
1/6/2025 McDonald Construction, Inc. 191319.4 Site enabling sanitary sewer construction as of 10/25/24
1/8/2025 McDonald Construction, Inc. $251,488.21 Site enabling sanitary sewer construction as of 11/25/24
4/2/2025 Phoenix Fabricators and Erectors LLC $131,483.25 Facility water main and 1 MG elevated water tank as of 08/20/2024
4/16/2025 McDonald Construction, Inc. $39,496.00 Site enabling sanitary sewer construction as of 01/25/25
7/3/2025 McDonald Construction, Inc. $199,399.68 Site enabling sanitary sewer construction as of 02/25/25
1/15/2025 CGL Management Group, LLC $146,895.00 Transition services for October 2024
1/15/2025 CGL Management Group, LLC $230,508.00 Transition services for November 2024
3/4/2025 CGL Management Group, LLC $268,634.00 Transition services for December 2024
4/15/2025 CGL Management Group, LLC $268,634.00 Transition services for January 2025
4/15/2025 CGL Management Group, LLC $319,462.00 Transition services for February 2025
5/22/2025 CGL Management Group, LLC $319,462.00 Transition services for March 2025
7/9/2025 CGL Management Group, LLC $319,462.00 Transition services for April 2025
9/16/2025 CGL Management Group, LLC $319,462.00 Transition services for May 2025
9/16/2025 CGL Management Group, LLC $319,462.00 Transition services for June 2025
9/17/2025 CGL Management Group, LLC $319,462.00 Transition services for July 2025

TOTAL $4,335,204.54


	payment details

